Project Governance & Delivery Structure

Executive Board

2 Monthly - Sets high level priorities and Tolerances

Project Executive: DCFO Nick Searle

Senior Users: AM Preparedness, AM Response, AM National Resilience, Deb Appleton, Ian Cummins, Stewart Woods, Ria Groves, Hywyn Pritchard

Project Manager: Dave Watson

Project Support: Sue Nash

Project Board

Monthly – Responsible for delivering fit for purpose facility

Project Manager (Chair): Dave Watson

Head of Estates (Vice Chair): Stewart Woods | Estates Manager: Anthony Holland

Sub Group Leads | Operational Training SM | ICT: Ed Franklin | Telent: Tony Stretch

H&S: Craig Whitfield | Finance: Simon Purcell | ED&I: Mo Jogi

Performance: Paul Terry | Project Support: Sue Nash

Sub Groups

Delivering work packages agreed with the board

Work closely with PM to deliver work packages and escalate issues to Board

NRAT & Home Office	Training & Development	Operational Requirements	ICT	Communication
GM National Resilience	GM Operational Training	GM Operational Response	Ed Franklin	Andy Highton