Merseyside Fire & Rescue Service

Integrated HR/Payroll and FMIS Project Management Structure

FM&IHR Executive Board

Head of Finance (Chairman - Project Sponsor)
Deputy Chief Executive
Director of Legal Services
Director of People & Organisational Development (POD)
Head of IT

FMIS Project Board

1. Chairman - Head of Finance, Ian Cummins

2. FMIS Project Team

Project Manager Mike Davies
FMIS Manager Dave Nixon
FMIS Project Support Julie Cowley

3. FMIS Project Team Managers

<u>Name</u>	<u>Position</u>	Project Area
S. Purcell	Chief Accountant	Chart of Accounts, General Ledger
M. Rea	Management Accountant	Budgeting, Journals, Financial Reporting
S. Matthews	Head of Procurement	e-Procurement, POP
M. Davies	Exchequer Services Manager	Accounts Payable, Expenses Management, Accounts Receivable
J. Martin	Ops Equipment Manager	e-Provisioning, Stores
H. Jones	Payroll Manager	Payroll
D. Nixon	FMIS Manager	Managed Service Relationship, SLA, System Security, Access Management
S. Lea	Head of Resourcing	Integrated HR & Payroll
M. Hulme	Applications Manager	Quality Manager

Integrated HR/Payroll Board

1. Chairman - Director of POD - Nick Mernock

2. IHR/Payroll Project Team

Project Manager Suzanne Lea

3. IHR/Payroll Project Team Managers

P. Blanchard-Flett	Occupational Health Manager	Occupational Health
P. Dwyer	Professional Standards Manager	Absence, discipline and grievance
D. Harper	Pay & Pensions Manager	Pay and pensions

H. Jones Payroll Manager Payroll

Organisational Development

L. Hughes Manager Organisational Development and Training

N. Searle Area Manager Operational Preparedness

E. Charlton Workforce Development Manager Training

P. Hitchen Group Manager Operational Performance
D. Elliott Temporary Group Manager Operational Preparedness

M. Pilkington Time & Resource Manager Attendance

J. McNeill Health & Safety Manager Health & Safety

E. Franklin Head of Technology ICT M. Hulme ICT Applications Manager ICT

M. Platt Area Manager Prevention & Protection