

# TDA DEVELOPMENT PROJECT

## STRUCTURE



### EXECUTIVE GROUP

Sets high level priorities and tolerances.

Meets: Quarterly

Project Executive: DCFO Nick Searle  
Senior Users: AM Preparedness, AM Response, AM National Resilience, Deb Appleton, Ian Cummins, NWAS representative, Stewart Woods  
Project Manager  
Project Board Chair  
Suppliers - Architect/Main Build Contractor

### PROJECT BOARD

Charged with delivering 'fit for purpose' facility.

Meets: Monthly

Project Board Chair: AM Paul Murphy  
Vice Chair: Head of Estates Stewart Woods  
Project Manager: GM Ben Ryder  
Project Support: Emma Satchell  
Sub-Group leads:  
Legal/Procurement - Hywyn Pritchard/Ria Groves,  
ICT- Ed Franklin,  
Finance- Simon Purcell

#### NRAT & Home Office

Lead:  
NR Training Manager

#### Land Acquisition & Construction

Lead:  
Anthony Holland

#### NWAS Requirements

Lead:  
NWAS Project Manager

#### Training & Development

Lead:  
GM Training Manager

#### Operational Requirements

Lead:  
GM Ops Response

#### Consultation & Communication

Lead:  
Andy Highton

**SUB-GROUPS** Responsible for delivering work packages agreed with the board. Work closely with Project Manager to deliver work packages and escalate issues to board. Meets: Fortnightly (or ad hoc)